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Time
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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 359 Date: 29-Jul-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 689

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM w/mod. Win

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended weekly OBG staff meeting at 8:00am.
- Began to analyze the surveying data taken yesterday of the 8 points on the tower saddle done twice
during the day with the Topcon GPS equipment.
- Continued to set-up and become familiar with the Topcon GRS-1 GPS equipment.
- Continued to review the Topcon data collector software Pocket 3D GRS-1 reference manual.
- Worked on miscellaneous surveying issues from the GPS equipment to OBG, bikepath, and cable works.
- See Lalit's diary for details on the operation, equipment, and labor of the Shear Key and Bearing
concrete prep work at the E2 cap beam.
- See Jim Reid's diary for the details on the operation, equipment, and labor of the Hinge K box grouting
prep work.

Attachment

The E-Line mainspan catwalk looking west. Exposed rebar was seen in a few areas where concrete was chipped.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 359 Date: 29-Jul-2011 Friday

ABF laborers continuing to chip the concrete at the Shear Key and
Bearing grout pads in order to achieve the proper thickness.

Water buffalo, BMPs, and hoses set up in preparation for grouting the
Hinge K pipe beam assembly boxes.

Chipped concrete for the Shear Key that is over the E2E column. Water tank located on the south end of the W2E columns set up in
preparation for grouting the Hinge K pipe beam assembly boxes.
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